

IT Tech Transformation – Project Wall of Reference

May 2026



Wall of Reference: TechM

Blue	Complete
Green	Progressing – no issues
Amber	Progressing – with risk
Red	Blocked

Lot	Key Stakeholder	Calibration POC	Wall of Reference			
			Extra Large (>£5m)	Large (£2m - £5m)	Medium (£0.5m - £2m)	Small (<£0.5m)
OSS	• Adam Simmons	• Adam Simmons • Kia Theodosiou • Istvan Toth			• Fixed GIS (IQGEO) • API Gateway	• Mobile Backhaul • Netcraft - Optical Backhaul (CFNT 1386) • Netcraft - Transmission Planning Enhancements (CNFT 1100)
Wholesale	• TBC	• Vaibhav Kaushik		• Wholesale Service Assurance Drop 1 • Wholesale Service Assurance Drop 2	• Wholesale Account & Reseller Management Tranche 1	
Corporate	• Phil Wilshaw	• Neil Vincent	No suitable projects			
B2B	• Jakki Kirby	• Ravi Birah	No suitable projects			

Wall of Reference: TCS

Blue	Complete
Green	Progressing – no issues
Amber	Progressing – with risk
Red	Blocked

Lot	Key Stakeholder	Calibration POC	Wall of Reference			
			Extra Large (>£5m)	Large (£2m - £5m)	Medium (£0.5m - £2m)	Small (<£0.5m)
Data	• Ian Shaylor	• Julian Vercoe	• EDH > GCP • Netpulse > GCP	• ACE Landing PAD migration	• PayG Terradata Archive	• Apollo AO Fraud Reporting • Augustus Bill Ops • Picasso • Bulk Diagnostic API • Losing Provider Logic • Phase 2 CPE Inventory Project • Req for Data IA Helix Datalake • NCC Phase 3 Del FIA • EDH FDP Data Quality Framework • O2 Helix CMDB Integration • OFCOM Provider Net Act • Qlik Upgrade
Consumer	• Rakesh R	• Rakesh R • Ben Traynor • Thomas Manning	• O2.co.uk Transformation • O2 Marketing Transformation • Open Banking	• MyO2 App Rebuild	• Retain X • PayG Transformation • PayG Communication • BSS Service Comms	• APIGee onboarding API • Migration of 10 content pages • Affirm onboarding • Migration from a legacy page within 360 to DFE page for top up • Recycle Arnold

Note : No Calibration required for Infrastructure and DWP

Appendix


Estimation Model Calibration – TCS Status

Lot	Key Stakeholder	Identified Projects	Data Shared with Partner	Initial IA Produced	SMEs Fed Back Assumptions / Queries	IA Finalised and Agreed	Comments
Lot 2 – Data	• Ian Shaylor	Helix CMDB Integration	No				• Awaiting project data from the Data team • Fixed capacity data is being collated
		Helix - DataLoake	No				
		NCC Phase 4 Delivery	No				
		GPBLS – Losing provider logic	No				
		Phase 2 – CPE Inventory	No				
		Appollo AO Fraud Reporting Modification	No				
		Picasso Fixed Frontend Refresh	No				
		Augustus Bill Ops: tactical data	No				
		Build Diagnostic API	No				
Lot 4 – Consumer	• Jack Roscoe • Sara Gorman	My O2 App Rebuild	Yes	Yes	Yes	Yes	• A number of sessions have been held with TCS to review the impact assessments and provide feedback. • Awaiting project data for GPLS OTS, FMCT Drop 3 and Open Banking • We have the solution design document for GPLS
		Retain X	Yes	Yes	Yes	Yes	
		Static Content Migration	Yes	Yes	Yes		
		BSS Service Comms	Yes	Yes	Yes	Yes	
		PayG Transformation	Yes	Yes	Yes	Yes	
		PayG Communications	Yes	Yes	Yes	Yes	
		O2.co.uk Transformation	Yes	Yes	Yes		
		O2 Marketing Transform	Yes	Yes	Yes		
		Open Banking	No				
		GPLS OTS	No				
		FMCT DROP 3	No				



Estimation Model Calibration – TechM Status

Lot	Key Stakeholder(s)	Identified Projects	Data Shared with Partner	SMEs Fed Back Assumptions / Queries	Initial IA Produced	IA Finalised and Agreed	Comments
Lot 1 – OSS	Adam Simon	Fixed GIS (IQGEO)	Yes	Yes			• TechM working on producing initial IAs
		Mobile Orchestration	Yes	Yes			
		API Gateway	Yes	Yes			
		Apps migrated to GCP	Yes	Yes			
Lot 5 – Wholesale	• Bev Wells	Project Orange Tranche 1,2,3	No				• Delay in obtaining project data
		Wholesale Account & Reseller Mgmt Tranche 1	No				
Lot 6 – Corporate	• Richard Flower • Stephen Jasper	One Payroll – F&S	No				• Data received on ReconNet Upgrade
		REconNet Upgrade	No				
Lot 7 – B2B	• Jakki Kirby • Tony Fleet	• Blue Late Payment Fees					• Tony Fleet working on collating data for these 3 projects

Baselining and Calibration Status



Architecture Diagram P7



Strategic Platforms across sub-domains

End State Architecture – High Level Platform View

Legend:  - Functional Area  - Sub-domain  - Strategic Platform Being Considered  - Strategic Platform

